

# Weekly Livelihoods Update

## Bidibidi Settlement

17/12/2017

### AD/MARIAN BROTHERS

#### Agriculture program

##### ACTIVITIES

- Training beneficiaries on cropping and distribution of bush clearing tools (slashes and pangas) on Village 9 and Nationals.

##### ACHIEVEMENTS

- Trained 274 refugees in village 9 and 36 nationals.
- Distributed bush clearing tools kits to 274 refugees and 36 nationals.

| Village    | Target | First training and distribution beneficiaries |
|------------|--------|---|
| Village 9  | 284 HH | 131 HH  |
| Village 10 | 164 HH | 0 HH  |
| Kado       | 15 HH  | 7 HH  |
| Bolomoni   | 18 HH  | 15 HH   |
| Loli       | 17 HH  | 17 HH   |

##### CHALLENGES

- Some beneficiaries missed out training and distribution of tools kits (10 refugees and 14 nationals) hence follow up is yet to be made. Village ten (10) cancelled their program for training and distribution cause Burial. We postponed to next week.
- Some nationals complain of being left out during assessment.

##### WAY FORWARD

- Training and distribution of bush tools for Village 10, will be on 18<sup>th</sup> and 19<sup>th</sup> of December.
- Follow up of the groups that receive the tools for bush clearing.

## VSLA Groups

### ACTIVITIES

- Assessment for new beneficiaries.
- Beneficiaries repayments.

### ACHIEVEMENTS

- In Village 9, twenty-two (22) new beneficiaries were assess.
- Twenty-six (26) beneficiaries of loan repayed that is 20 in Village 6 and 6 in Village 9.

### CHALLENGES

- Being dry season majority of the beneficiaries are busy doing their own activities like grass harvesting.

### WAY FORWARD

- We insist our field officer to mobilize the women in terms of more compromise with the program repayments.



IMG 1. Distribution of clearing bush tools. Village 9, Zone 4. On 11of December 2017



IMG 2. Training Village 9, Zone 4. On 12th of December 2017



IMG 3. Distribution of bush clearing tools Village 9, Zone 4. On 12th of December 2017



IMG 4. Distribution of bush clearing tool of Village 9, Zone 4. On 13th of December 2017



IMG 5. Training of Nationals, Bolomoni group, Zone 4. On 16th of December 2017



IMG 6. Distribution of bush clearing tools to Nationals of Loli, Zone 4. On 16th of December 2017